

Project Management  
Professional

# PMP

## Processes to Knowledge Areas & Process Groups

By PMBOK 6th edition

**Prepared By**

PMProcesses  
hello@reallygreatsite.com

Process Groups	Initiating	Planning	Executing	Monitoring & Controlling	Closing
<b>Knowledge Areas</b>					
<b>Integration</b>	<ul style="list-style-type: none"> <li>Develop Project Charter</li> </ul>	<ul style="list-style-type: none"> <li>Develop Project Management Plan</li> </ul>	<ul style="list-style-type: none"> <li>Direct &amp; Manage Project Work</li> <li>Manage Project Knowledge</li> </ul>	<ul style="list-style-type: none"> <li>Monitor &amp; Control Project Work</li> <li>Perform Integrated Change Control</li> </ul>	<ul style="list-style-type: none"> <li>Close Project or Phase</li> </ul>
<b>Scope</b>		<ul style="list-style-type: none"> <li>Plan Scope Management</li> <li>Collect Requirements</li> <li>Define Scope</li> <li>Create WBS</li> </ul>		<ul style="list-style-type: none"> <li>Validate Scope</li> <li>Control Scope</li> </ul>	
<b>Schedule</b>		<ul style="list-style-type: none"> <li>Plan Schedule Management</li> <li>Define Activities</li> <li>Sequence Activities</li> <li>Estimate Activity Duration</li> <li>Develop Schedule</li> </ul>		<ul style="list-style-type: none"> <li>Control Schedule</li> </ul>	
<b>Cost</b>		<ul style="list-style-type: none"> <li>Plan Cost Management</li> <li>Estimate Cost</li> <li>Determine Budget</li> </ul>		<ul style="list-style-type: none"> <li>Control Costs</li> </ul>	
<b>Quality</b>		<ul style="list-style-type: none"> <li>Plan Quality Management</li> </ul>	<ul style="list-style-type: none"> <li>Manage Quality</li> </ul>	<ul style="list-style-type: none"> <li>Control Quality</li> </ul>	
<b>Resource</b>		<ul style="list-style-type: none"> <li>Plan Resource Management</li> <li>Estimate Activity Resources</li> </ul>	<ul style="list-style-type: none"> <li>Acquire Resources</li> <li>Develop Team</li> <li>Manage Team</li> </ul>	<ul style="list-style-type: none"> <li>Control Resources</li> </ul>	
<b>Communication</b>		<ul style="list-style-type: none"> <li>Plan Communication Management</li> </ul>	<ul style="list-style-type: none"> <li>Manage Communication</li> </ul>	<ul style="list-style-type: none"> <li>Monitor Communication</li> </ul>	
<b>Risk</b>		<ul style="list-style-type: none"> <li>Plan Risk Management</li> <li>Identify Risks</li> <li>Perform Qualitative Risk Analysis</li> <li>Perform Quantitative Risk Analysis</li> <li>Plan Risk Responses</li> </ul>	<ul style="list-style-type: none"> <li>Implement Risk Responses</li> </ul>	<ul style="list-style-type: none"> <li>Monitor Risks</li> </ul>	
<b>Procurement</b>		<ul style="list-style-type: none"> <li>Plan Procurement Management</li> </ul>	<ul style="list-style-type: none"> <li>Conduct Procurement</li> </ul>	<ul style="list-style-type: none"> <li>Control Procurement</li> </ul>	
<b>Stakeholder</b>	<ul style="list-style-type: none"> <li>Identify Stakeholders</li> </ul>	<ul style="list-style-type: none"> <li>Plan Stakeholder Management</li> </ul>	<ul style="list-style-type: none"> <li>Manage Stakeholder Engagement</li> </ul>	<ul style="list-style-type: none"> <li>Monitor Stakeholder Engagement</li> </ul>	